
DEPARTMENT OF THE ARMY 
MASSACHUSETfS ARMY NATIONAL GUARD TRAINING SITE 

CAMP EDWARDS, MASSACHUSETfS 02542-5003 

Lynne Jennings 

R[PLYTO 
ATTENTIO ..... Of 

MMR Program Manager 
US EPA Region I 
1 Congress Street, Suite 1 100 
Boston, MA 0211 4-2023 

Mrs. Lyrme Jennings: 

3 December, 2010 

The Massachusetts Anny National Guard requests that the U.S. Environmental Protection Agency (EPA) 
Region 1 extend the Pilot Period for Juliet, Kilo, and Tango Ranges through 30 March 2012 or until such 
time that an appropriate data set, soil and water monitoring, can be established for review by the EPA. 

As you are aware this is the second extension request post pilot period approval. Extensions have been 
requested as a result of incomplete range construction such as STAPP system installation delays, site 
drainage construction delays, and installation of lysimeters being delayed as a result of the site drainage 
issue. The delays were the result of material availability, weather, and funding issues. 

During the 20 I 0 training year the following items were completed and or installed per the 2010 Pilot 
Period Extension Approval Letter and the original pilot period agreement for Juliet, Kilo and Tango Ranges: 

a. Drainage was corrected on Juliet and Kilo Ranges 

b. Lysimeters were installed on Juliet and Kilo Ranges and reconfigured on Tango Range. 

c. Soil, pore water and groundwater samples were taken on Juliet, Kilo, and Tango Ranges. 

d. The results and report are expected December 2010. 

e. Sampling for 2011 would be expected to take place June 2011 with results and report provided for 
August 20 II. 

Again in requesting this extension, the MAARNG would like to have an appropriate data set, soil and 
water monitoring, which can be reviewed and discussed to detennine if the requirements ofthe Pilot Period 
Approval have been met and so that these ranges, Juliet, Kilo, and Tango Ranges, can be removed from 
A02 and its associated Scope of Work. 

The next sampling round for these ranges with funding in place is currently being coordinated with US 
Anny Corps of Engineers (ACE). By 31 December 2011 there would be 3 soil and water samplings for 
Tango Range and 2 sampling periods for Juliet and Kilo Ranges. 



2 
This extension would be in accordance with the conditions set forth in your Approval Letter dated 28 

January 2009, EPA Docket No. SDWA 1-97-1030, Final Revised Limited Authorization for Lead 
Ammunition Training. 

Juliet, Kilo, and Tango Range would continue to be operated under the range specific Operation 
Maintenance and Monitoring Plans (OMMP) "Revision2: 23 January 2009" or an approved updated 
OMMP. 

Copies of this letter will be furnished to the United States Army National Guard Bureau Installations, 
Logistics and Environmental directorate, the Deputy Chief a/Staff for Operations and Training, 
Massachusetts National Guard and the Small Arms Range Working Group. 

The Point of Contact for this Letter is Michael Ciaranca. Ph.D. , Deputy Director of the Environmental 
and Readiness Center: michael.ciaranca@us.army.mil or 508-968-5154. 

The Massachusetts Anny National Guard respectfully asks that the United State Environmental 
Protection Agency. Region 1 respond favorably to this request. 

Sincerely, 

U--<..b~--' 
VI= ard V. Crivello 

Colonel, MAARNG 
Commanding 
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